

Work Party Task List 2024

March- August

March:

Mid-week

- Re-position EAA pad trailers to runway theater
- Move enterprise and camping booths to EAA pad
- Move parking tower base to EAA pad
- Repair Titan paint sprayer

Saturday, 23rd (146 days out)

- Demo Camping booth
- Demo tower base
- Clean woodshop

April:

Saturday, 20th (118 days out)

- Demo ultra-light tower
- Demo Enterprise booth
- Weed control
 - Air Park barn road
 - Mill site road
 - Camping monuments
 - Candy cane lines
 - Hotel monuments as required

May:

Saturday, 4th (104 days out)

- Clear monuments
 - Mill site
 - Camping
 - Show line
 - Crowd line
- Move electrical panels to hangar (comm tower, comm tower feed, 3 food court panels, java joes)
- Inventory 10x10 canopies
- Start scooter shed construction

Mid-week

- Stage camping shower (old CAP shower)
- Stage military vehicle shower (old aircraft parking shower)
- Stage 5 sinks
- Stage A/C parking tower to EAA pad
- Stage picnic tables
- Stage Security shed
- Continue scooter shed construction

Saturday, 11th (97 days out)

- Re-plumb military vehicle shower (old aircraft parking shower)
- Clean/test/repair sinks
- Check and re-configure electrical panels/ install 50 a. breakers for banana cord
- Clean annex for scooters
- Assemble sound tower footing forms
- Assemble parking tower footing forms
- Continue/complete scooter shed construction

Saturday, 25th (83 days out)

- Clean electrical vaults
 - Food court 2
 - Comm tower feed
 - Near A2
- Repair barn siding
- Clean trams
- Mount and test shower heaters
- Modify old camping platforms to fit military vehicle shower
- Move comm tower to EAA pad
- Cut and weld sound tower and parking tower rebar
- Paint scooter shed

June:

Saturday, 1st (77 days out)

- Pour sound tower and parking tower footings

Mid-week (June 3rd)

Survey week:

Camping

Mill site
Volunteer parking
Auto parking
A/C parking
Military vehicles
Blue holding

Saturday, 15th (76 days out)

Wash mobile showers interior/paint as required
Pressure wash permanent shower
Install shower heads
Check/replace shower curtains
Move scooters to prep area
Remove sound tower and parking tower footing forms

Saturday, 29th (48 days out)

Cut base pieces for bench frames
Clear candy cane show line
Clean and test smoke oil trailer
Edge and stain bench seats
Re-deck paint trailer
Paint security shed

July:

Saturday, 6th (41 days out)

Assemble bench frames
Clear coat bench seats
Place 172nd banners
Move simulators to hangar
Check heavy cord (match and label cord assignment)
Prep barn for painting (masking, etc.)

Mid-week

Empty barn
Stage beer garden fence
Move comm tower into position
Paint barn
Test/repair simulators
Stage trams

Assemble bench seats (Doug's shop)

Saturday, 13th (34 days out)

- Stage garbage cans
- Add electrical outlets as required for beer garden
- Gravel barn travel route
- Deploy band stage (aircraft hospitality area)
- Clean trams
- Clear barn footing pads
- Assemble/test paint trailer
- Paint bench frames

Mid-week

- Move barn
- Move gun tower and stairs to EAA pad
- Deploy/ assemble windmill
- Fill barn footing ditches.
- Install drone arena screen

Saturday, 27th (scissors arrival 7/26) (20 days out)

- Assemble/install windmill
- Set up power panel for Comm tower
- Set up Comm tower feed panel
- Remove Comm tower window covers
- Deploy A/C parking tower
- Clear event fence holes
- Assemble benches
- Clean and assemble young eagle's airplane
- Re-brace gun tower

Mid-week

Tuesday

- Line Paint
 - Green
 - N. Blue
 - White Camping

Wednesday

- Dot Paint
 - Green
 - N. Blue
 - White Camping

Thursday

Line Paint

S. Blue

Friday

Line Paint

S. Blue (remaining)

A/C Parking

Red Camping

August

Saturday, 3rd (13 days out)

Stage and prep smoke oil trailer

Deploy showers

Deploy shower platforms

Deploy Comm tower

Set show line

Candy canes

Tyvec pads

Install beer garden fence

Inventory fence post caps

Stage and clean auto parking signs

Mid-week:

Monday

Line Paint

Drone Operations

Volunteer Parking

Blue Holding

Yellow Camping

Military Vehicles

Tuesday

Dot Paint

S. Blue (remaining)

Volunteer Parking

Yellow Camping

Red Camping

Wednesday

Line Paint

Athletic Fields

Rest of the week:

Hook up south shower

3 on 3 fence

Mark fence ends and breaks for Chapter 818 fence crew

Saturday, 10th (concurrent 3 on 3) (6 days out)

Deploy A/C parking signs

Deploy parking cones

Install outside signs

Install interior signs

Install auto parking signs

Pressure wash simulator stairs

Deploy Garbage cans

Place flutter flags

Load simulators back in trailer

Sunday, 11th

Chapter 818 fence crew

Sunday 8/11

Drop and store 3 on 3 fence

Mid-week (not necessarily in order)

Set up tents

Deploy fire extinguishers

Clean outside of hangar

Deploy electrical panels

Install parking row signs

Install parking row lights

Set up simulators (conditional on weather)

Set up pop-up park

Whatever is left of painting and dots, and, well, anything else

Friday

Close 11/29 (8:00 a.m.)

Close off Taxiways both ends of Delta 2 and Charlie 2

Saturday, 17th

SkyFest 2024

A.M.

Set remaining cones; runway 29 safety area (auto entry path)

Set up performer tent

Evening (after air show)

Tear down simulator tent/ load
Tear down balloon hospitality/load

P.M. (after drone show)

Collapse light towers
Collect light tower generators
Close and lock gates

Sunday, 22nd

Airport Community days

A.M. (community day set-up) 7:00 A.M.

Load tents, tables, chairs, cords, etc.
Set-up tents, Young Eagles stuff
Set-up simulators

A.M. (after community day set-up)

Remove crowd line: fence and rope
Remove taxiway barriers (all)
Collect and stage light towers
Collect and stage garbage cans

P.M.

Retrieve and store/dry Young Eagles tents, furniture, simulators,
and misc.

Mid-week

August 19 (Monday)

Open runway 11/29

Retrieve electrical panels
Retrieve Fly-In banana cords
Re-pack pop-up park
Coil and store extension cords
Collect fire extinguishers

Tear down/store/dry tents
Collect cones

August 20 (Tuesday)

Store parking tower
Store band stage
Return showers to storage
Stage shower platforms
Collect tables and chairs (store or stage depending on who owns them)

August 21 (Wednesday)

Bring barn home

Aug 22, 23, 24 (scissors leave on 23rd)

Comm tower window covers

Windmill disassembly and storage (crane required)

Flagpole disassembly and storage